
Presented to the  
Water Resources Task Force  

October 2, 2009 



  Installation of reuse infrastructure can require 
major roadway disruptions 

 Effective coordination in the installation of reuse 
infrastructure can be hindered by lack of 
knowledge regarding regional plans  

 Coordinating agencies are often  
   not familiar with all of the issues 

 Different agencies have different  
    objectives 



  Effective coordination in reuse planning must involve the 
regional agencies responsible for roadway planning – 
Broward MPO and FDOT 

  FDOT roadway plans for Broward County are coordinated 
with, and endorsed by the MPO.  Thus, the MPO might 
offer assistance in furthering local reuse objectives  

  MPO staff was briefed on Broward’s regional reuse planning 
and coordination needs and was invited to participate in 
discussions with FDOT 

  Two meetings have been held involving FDOT, Broward 
County and municipal staff, representatives of the MPO, 
and staff from the SFWMD (May and September 2009) 



 FDOT maintains a 5-year resurfacing  
   and capacity plan that is updated annually 

 2 principle elements to discussions 
  Landscape irrigation 
  Infrastructure installation 

 FDOT planning efforts have largely focused on 
the potential use of reclaimed water for 
landscape irrigation in FDOT right-of-ways 

 Utilities are more interested in agency 
coordination to facilitate the installation of 
reuse infrastructure 



 FDOT funding does not include installation 
of irrigation system 

 4% of total project budget is earmarked 
for landscape improvements 

 Irrigation system installation requires 
municipal participation, but FDOT may be 
able to provide significant match (up to 
60%) 

 Municipality assumes all costs associated 
with transmission system and 
maintenance 



 Resurfacing projects are the most 
consistent element of FDOT 5-year plan 

 Each project has a term of 3 years 
  Planning 
  Design 
  Improvement 

 5 year prohibition on surface disruption 
with project completion 

 Coupling of projects requires  
   early coordination  
   (within first 18 months) 



 GIS coverage of FDOT 5-year plan showing 
project locations and schedules 

 County-wide reuse masterplan for FDOT and 
local reference 

 Single point person to serve as  
   informational liaison 



Agency Coordination  

  Coordinate with the FDOT to obtain and receive annual updates 
     of the FDOT 5-year resurfacing and capacity plan 

  Coordinate the installation of municipal and utility reuse 
infrastructure to coincide with scheduled FDOT roadway 
improvements 

  Collaborate with the MPO to pursue federal funds that might be 
used to help fund the installation of reuse infrastructure as part 

    of roadway improvements 

  Coordinate with the MPO to include support for reuse  
    development and expansion in agency goals, objectives, and  

policies 



Planning  

  Develop and update on an annual basis a comprehensive 
GIS coverage inclusive of municipal/utility reuse 
masterplans 

  Coordinate and develop a County-wide Reuse Masterplan 

  In coordination with local drainage and water control 
districts, evaluate the feasibility of utilizing canal right-of-
way for reuse transmission 

  Evaluate constraints of diverting wastewater flows away 
from regional facilities including water quality, 201/EPA 
implications, and potential impacts to collection/
transmission systems 



Regulation 

  Require large and new water users to utilize reclaimed 
water when the use of reclaimed water is deemed 
technically, financially, and environmentally feasible.  

  Encourage the SFWMD to implement rule changes that 
mandate the use of reclaimed water by large, industrial, 
and commercial water users when the use of reclaimed 
water is deemed technically, financially, and 
environmentally feasible.  


